
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:46 PM
Run date

Time
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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 111 Date: 29-Sep-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 21

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Amer and I walked the job this morning to look at class one - finish on the WB structure. We also
inspected MCM trestle pile cutting operation under the WB structure.
·Met with Greg Allen to discuss EB deck cracking at the west end . Greg said he would look into it.
·Attended MCM weekly scheduling meeting with Amer , Raj, Mehran, Jeff and Ben.
·Attended Amer weekly senior staff meeting.
·MCM attempted to pour the pedestal at the EB, but could not due to a very wet concrete load, which we
rejected.
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